CERES Subsystem Delivery Schedule - September 2002
(Next CERES Science Team Meeting - TBD)

(Aqua Launch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem Plriilailri?/i:r?/ry Delivery to Delivery to Reason for Delivery CDEelﬁ\I/EeSrl;b New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
CERESIib August 30 September 27 October 4 TISA Gridding and MOA modifications.
TISA Gridding August 30 September 27 October 4 Support Terra Betal SFC processing. X
MOA September 13  September 27 October 4 Support GEOS4 processing. X
TISA Averaging N/A October 4 October 11 Support TRMM Edition2B SRBAVG processing.
Continuation of Sept. 6 delivery.
SARB September 20 October 4 October 11 Support Terra Beta3 CRS processing.
TISA Gridding Early October Support TRMM Edition2B FSW processing.

TISA Averaging Late October

Support Terra Beta SRBAVG processing.

Clouds November Support TRMM VIRS-only processing from
August 2001 through August 2002.
Instrument Early November Support Aqua Edition1 BDS processing.
ERBE-like Early November Support Aqua Edition1 processing.
Inversion Early November Support Terra Betab SSF processing.
TISA Gridding Mid-November Support Terra Beta3 FSW processing.
Clouds Late November Support Aqua Betal SSF processing.
Inversion Early December Support Aqua Betal SSF processing.

TISA Averaging

Late December

Support TRMM Betal TSI processing.

Synoptic SARB February

Support TRMM Betal SYN processing.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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